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Tri-Pa rty Agreement	 —	 —

EXTENSION OF DISPUTE RESOLUTION FROM APRIL 24, 2001, TO MAY 22, 2001, TO
RESPOND TO HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER
(TRI-PARTY AGREEMENT) CHANGE REQUEST M-91-00-04 (FOR M-091-03) AND
CHANGE REQUEST M-91-00-03 (FOR M-091-01)

An extension from April 24, 2001, to May 22, 2001, is agreed to by the pa rties in order to
continue dispute resolution discussions at the Project Manager level on the T ri -Party Agreement
Change Request M-91-00-04 for M-091-03 "Transuranic (TRU)/Transuranic Mixed (TRUM)
Project Management Plan (PMP)."

Furthermore, the related due date for T ri -Party Agreement Change Request M-91-00-03 (for
M-091-01) "Complete acquisition of facilities ... for storage, treatment and disposal of post
1970 TRU/IRUM" is hereby extended from Ap ri l 24, 2001, to May 22, 2001, to allow for
completion of the TRUIIRUM PMP dispute resolution.

Michael A. Wilson, Manager
Nuclear Waste Programs
State of Washington
Department of Ecology

cc:	 R. Gay, CTUIR
L. J. Cusack, Ecology
F. Jamison, Ecology
R. F. Stanley, Ecology
D. R. Sherwood, EPA
J. S. He rtzel, FHI
O. S. Kramer, FHI
E. J. Murphy-Fitch, FHI
R. E. Piippo, FHI
T. M. Mart in, HAB
P. Sobotta, NPT
M. L. Blazek, Oregon Energy
D. E. McKenney, WMH
R. Jim, YN
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